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Future GMD Acquisition Strategy Overview

• GMD Development and Sustainment Contract (DSC) ends in December 2018

• Continued requirement for future GMD development, operations, sustainment and 

production (DOSP)

• Future Acquisition Strategy includes:

• Government ownership of the technical baseline

• Competition planned for a single contract to provide System Engineering and Integration / System-level 

Test (SEIT) support to Government Team

• Two product-focused contracts to provide:

• Ground Systems (GS) Development and Readiness (GWSRD)

• All Up Round (AUR) Ground Based Interceptor (GBI)

• Extending the DSC to complete development, integration, and support of specific critical 

Warfighter capabilities (Redesigned Kill Vehicle (RKV), Long Range Discrimination Radar (LRDR) 

integration
DOSP Acquisition Areas

DSC Extension SEIT GWSRD AUR GBI

- Legacy Interceptor Support and 
Infrastructure for RKV

- Ground Control & Comm Capabilities 
to support RKV testing and ops fielding

- Ground and Flight Test for RKV
- Operations and Sustainment (O&S) 

Reach Back and Transition Support

- Supports Government 
development of 
Performance Specifications, 
Interface Control 
Docs/Specs, etc.

- Integration & Test
- Executes Ground and Flight 

Test Operations

- Software, Hardware and Fire 
Control Development and 
Testing

- 24/7 Ops Availability, 
Weapon System and Site 
O&S, Training, Cybersecurity 
Network Ops, Maintenance 
activities

- Single Source Provider for 
booster development and 
production, Kill vehicle 
development and production, 
and AUR integration

- Executes Retips/Reboosts, 
Integration, Test, Fielding, and 
Interceptor Maintenance and 
Repair
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Notional GMD Acquisition Schedule Execution
- As of June 2017 -

Contract Award DSC Baseline

Future/Pending Contract
Legend

Proposal Receipt

RFP Release
Future DSC Contract Action

DSC PoP End

Industry Days

Notional FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

DSC

1) SEIT

2) GWSRD

3) AUR GBI

Current PoP (Extended PoP)

End of Market 

Research Phase
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Continued Engagement with Industry

• Based on industry feedback, MDA plans to

• Release Organizational Conflict of Interest (OCI) guidance (July 2017)

• Establish and populate Bidder’s Libraries 

• Plan for agile contract structures

• Use multiple fee structures based on scope, risks and desired outcomes

• Provide earliest possible Draft RFP release for each contract (SEIT, GWSRD, AUR)

• Receive Industry Feedback on Draft RFPs

• Continue One-On-One Sessions with Industry following each draft RFP release

• Continue to promote GMD Scope at Industry Days and at Small Business Conferences

• Focus areas in multiple contract environment  

• Technical: Execution in support of critical Homeland Defense Program

• Achieving Program Agility:  Quickly react to emerging Warfighter requirements

• Cybersecurity:  Flow down mandatory clauses to all applicable tiers

• Financial Management: Opportunities for efficiencies and cost savings

• Data Rights:  Acquiring Government Purpose Rights

• Transition plans to new contracts
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Contracting Information

Anticipated 

Earliest 

Release 

of Draft RFP 

Area Procuring 

Contracting 

Officer

(PCO)

Contract

Specialist

Contracting 

Officer 

Representative

(COR)

4QFY17 SEIT Ms. Robin Brooks Ms. Nicole Claytor Mr. Jeff Secor

4QFY17 GWSRD Ms. Anita Norris Mr. Brad Downs Ms. Denise Pennington

3QFY18 GBI AUR Mr. Shane Jackson Ms. Christen Finley Mr. John Alderman

• Specific details for each area available in Draft Request for Proposals (RFPs)

• Separate Industry Days/One-on-Ones for each area; some may include Site 

Visits

• This announcement marks the end of the Market Research Phase.

• Former Missile Defense Agency (MDA) employees may not participate in any 

aspect of MDA competitive procurements without a Contracting Officer 

determination of eligibility for each individual procurement.

• All future events will be posted to FedBizOps


